
PROCEEDING OF EXECUTIVE COMMITTEE MEETING HELD ON 10.01.2024 AT

07:00 PM lN CONFERENCE HALL OF ZILLA PARISHAD, KEONJHAR

An Executive committee meeting was held on 10th January 2024 at 07.00 PM presided by the

Chairmanship of Collector cum Chairman, DMF Keonjhar to discuss the status of GP level libraries

and Community centres, and major ittfrastructure projects coming under RWD/ R&B division.

The following officials attended the meeting:

. CDO-cum-EO, Zilla Parishad'cu m-C EO, DMF (Keonjhar)

. Superintending Engineer (S.E), R&B (Keonjhar and Ghatagaon division)

. Superintending Engineer (S.t,,, RWD (1, ll and Anandpur division)

o DFO, (Keonjhar and Anandapur division)

. LAO, Keonjhar

o Members of PMU DMF, Keonjhar

Following the formal introduction by all the attendees in the meeting, the Chair requested the

presentation of the status of the significant infrastructure projects of the departments of RWD and

R&B division. The members of PMU DMF elaborated the status of Major lnfrastructure projects, GP

level libraries and Community centres.

The deliberations and directions are as outlined below:

1. Abstract of gram sabha/ UC/ Completion Certificate

Deliberations:

. In the outset, the members oi PMU DMF briefly presented about the abstract of gram sabha,

utilization certificate (UC), and completion certificate. Consequently, the Chair requested a

justification for the discrepancies in the numbers provided.

Directions:

. The Chair issued instructions to the S.E (Superintending Engineer) of respective

departments to verify and prc vide the updated status of the infrastructure proiects. The SEs

were asked to ensure that all relevant infrastructure projects are accounted for, and their

status were shared with the attendees.

. ln addition to the above, the chair advised the SE's of respectlve departments to submit the

pending Utilization and Completion certificate to DMF office at the earliest.
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,r 2. R&B Keonjhar, Division

Deliberations:

o After brief presentation by the members of PMU DMF, SE, R&B, Keonjhar elaborated that

the below projects are delayed:

1. Bamebari to Ranasala Ghat via Joda from 4/800 Km. to 171800 Km. of Joda - Bamebari

Express way No. ll. (1305 days delayed)

2. Rangd ih i-phu ljhar-bala bhadrLpu r-jagda ladam road (18 to 28 km) (1915 days delayed)

3. Bileipada-nua m und i via Murgamahadev road, 15 km (1670 days delayed)

Directions:

o The chair directed SE, R&8, K:onjhar to expedite the activities and complete the work at the

earliest.

3. R&B Ghatagaon, Division

Deliberations:

. The SE, R&B, Ghatagaon elaborated that for more than 5 crore projects, there is delay for

the 04 projects mentioned below, with respect to the agreement of completion.

1. lmprovement of Sailonq Brahmanipal khaliamenta.

2. Marelgaon chowk to Soso via Dhenka road.

3. Harichandanpur to Daitari Road.

4. lmprovement Daitary to Brahmanipal road.

Directions:

. The chair directed SE, R&8, Ghatagon to provide the status of proiect to PMU-DMF and

expedite the activities to complete the work at the earliest.

4. R&W Division (l & ll Keonjhar):

Deliberations:

o The members of PMU DMF briefly explained in front of the Chair that for the project,

construction of road from Tikarpada to Kudaghara and lmprovement of road from

Machhakandana Nallah to Kadagarh via Dhatika are delayed which are taken up by RWD-|.

o Further members of PMU-DMF explained about the status of the project Construction of road

from Dubuna to Pidhapokhari road which is 1580 days delayed and Rugudi to kalmanga road

which is 595 days delayed and are more than 5 crores which are taken up by RWD-ll.

Directions:

o The Chair instructed SE.RWD (l & ll) to provide the status of project to PN4U-DMF and to

expedite the projects for completion at the earliest.
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^ 5. R&W Division Anandapur:

Deliberations:

o After brief presentation by members of PMU Dl\/F about the ongoing/not started projects

under RWD, Anandpur for thc more than 5 crore projects.

1. lmprovement Of road from Khajuria Pancham to Dangadhar is not started.

2. Const. of road & drainaqe wo-ks of Adarsha village Jhanjhana is ongoing.

3. Const. of Dimiria to Jambhara via Dhaipokhari road from 0/000 km to 4/500 km is not

sta rted.

Directions:

. The chair instructed SE RWD, Anandpur to start the not started projects and to expedite the

ongoing projects towards completion at the earliest.

6. GP level libraries and Community centres.

Deliberations:

. The members of PMU DMF briefly presented the status of GP level libraries and community

centres about estimate recei ,ed and the sites which are already been surveyed by R&B

department.

Directions:

1. The Chair specif ied that the GP libraries and community centres will fall under the purview of

the respective departments as mentioned in Annexure-2.

2. The Chair further instructed R&B and RWD departments to submit the estimates by 15th of

February 2024.

7. Major Hiqhlighted Hindrances of the infrastructure projects:

Deliberations:

. After brief presentation by thr members of PMU DMF, elaborated that the projects which are

delayed due to hinderances. (As mentioned in Annexure: 3)

Directions:

o The Chair instructed LAO, Kconjhar to expedite the work related to land acquisition and

discussed the interdepartmenta I issues related to tree felling, forest diversion with DFO,

(Keon.ihar and Anandapur division). Further he instructed all the respective departments to

coordinate in terms of inter-depa rtmentary actions on Land Acquisition, Tree felling, and

Forest diversion as mentioned in the hinderance list (Annexure: 3).
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. At the end, the Chair reiterated the above points in front of all the attendees to expedite the

activities towards completion of the projects and instructed the members of PMU, DMF to

iollow up with respective departments.

The meeting ended with a vote of thanks to the chair.
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hneYure- I I

Attendance Sheet

Executive committee Meeting
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Conference Hall
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,4 nr'cxure : 9-

SI,

No.
Block Name R&B division

Number
ofGPs

R esponsible authorit", C 
rffi 'fljf

I BANSPAL

Keonjhar

2t RD 2 Keonihar

2 CHAMPUA 22 R&B Keonihar

JHUMPURA 22 R&B Keonihar

4 JODA l9 RD 2 Keonjhar

5 KEONJHAR SADAR 25 RD I keonihar
6 SAHARPADA 20 RD I keonihar

7 TELKOI 22 RD 2 Keonihar

8 ANANDAPUR

Ghatagaon

l8 R&B Ghatagaon and RD Anandapur @50%
I GHASIPURA 25 R&B Chatagaon and RD Anandapur @50olo

l0 GHATAGAON 2'l R&B Ghatagaon: 5 GPs and RD I keonihar: 22 Gps

lt HARICHANDANPUR 25 R&B Chatagaon and RD Anandapur @50olo

t2 HATADIHI 3l GPs adjacent to PwD road fiom Anandpur to Hatadhi: R&B
Ghatgaon; and rest ofthe GPs: RD Anandapur

l3 PATNA 20 R&B Ghatagaon:14 GPs and RD I Keonihar: 6 GPs
Total 297



Annrru*r, 3

EER&B
Keonjhar

lmprovement to Rangadihi
- Fuljhar - Balabhadrapur -

i:i#lli3iH',:,t,3fl ii:il,,o,o;1?L,,ii;1iei'Zd.l:,,,
Km. to PWD Standard
as two lane paved

shoulder

.""# fl::id L.A issues - 3.055 Ac tand acquired.

^^o^oi i^ __*,. Status - Disbursement of compensation to land losers has been
26,94,91,55 1,78,95,242-r'';;;;;;;" made by L.A.o., Keonjhar. Land taken over possession in viflage
8.00 .00 ,"#;fi;il;, Kaliapal - 1.99 Ac, Batabhadrapur - 1.065 Ac on dt. 29.t2.2022by

dr;l;.!?";. ;fil;jllimated 
to this office vide his letter No' 01dt'

acqulsrBon lssue.

lmprovement of Road
leading from BBN Road
near Bata Chhak to near
Nalda Check gate via -

EE R& B Mahanta Basti, Belkundi 23,22,18,0 !551 [6,25,52,
Keonjhar and Karakallha Road (ODR)00.00 zt.tt.t6 600.00

from 0/00 Km. to 9/600
Km. to PWD Standard such
as two lane paved
shoulder lor 2016-17,

i) L.A issues - 12.647 Ac land t^ he acquired.
Status -o Gram Sabha conducted on 10th, l4th & lgth December
2019 became unsuccessful due to public resistance.
o Proiect to be closed as per the decision taken during the review
meeting held on Ot.lL.zO2L under the chairmanship of the
Comrnissioner-cum-Secretary Works Department. The meeting

Closure proposal was also attended by the Collector, Keonjhar.
approved by Govt. ii) Tree cutting (28 Nos.) - The D.M oFDc ttd has been allowed to
in Works fell & remove 26 nos of trees vide D.F.O., Keonjhar letter No.
Department 6155 dt. 13.09.2021 as intimated by the D.F.O., Keonjhar vide his
Odisha vide order letter No. 5831 dt. O2.IO.2O21^. Rs. 4.35 lakh has been deposited

6,96,65,4 17,20,90,30 5,04,62,298 No. 5703/W dt. to D.M., OFDC, Keonjhar vide S.E (R&B) Division, Keonjhar letter
00.00 2.00 .00 05.05.2022 & No. 7652 dt. 16.11.2021 towards tree felling. The DM, OFDC

communicated Keonihar has been requested to fellthe trees vide SE,
vide letter No. Keonihar(R&B) Division letter No.6316 dt. 20.08.2022 & 8000 dt.
18553 dated. 11.10.2022.
09.05.2022 of the iiil Permission for 2 nos of trees has been approved by the D.F.O.,
C.E. (WBP) Odisha. Keonihar vide order No. 8503 dt.29.11.2021. Estimate for Rs.

22,1881- towards for felling received vide DM, OFDC letter No.
3493 dt. 23.L2.2021.
iv) 11 nos trees have been felled out of 28 nos.
o Closure proposal approved by Govt. in Works Department
Odisha vide order No. 5703/W dt. 05.05.2022 & communicated
vide letter No. 18553 dated. 09.05.2022 of the C.E. (WBp) Odisha.
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iil L.A issues - 6.236 Ac land to be acquired'
o Proiect to be closed as per it"tr, - 11(1) notification has been issued. objection hearing u/s
the decision taken during th" iitZt of ttre act has been conducted on 22.O9.2O21. Valuation of
review meeting held on *rr.,ur"r in form 9{B} & 9(C) have been sent to the L.A.o., Keonjhar

BAMEBARI-
PALASA-

GURUDA-KOIRA

EE R& B RoAD=.23'00 KM 27,9o,s2,o::'!. ,, !,73,76,sL

Keonihar L::[:'il: oo.oo [^'"'' 5.00

Sundargarh
Border)=10.00
km

01.11.2021 underthe ,illi.t., Keonjhar (R&B) Division letter No. 5114 dt. t4.O7.2022 &
Chairmanship of the glAt submitted vide S.E., Keonjhar (R&B) Division letter No. 7177 dt.
Comrnissioner-cum- ,).OS.ZOZZ& with due compliance sent to the l-.A.O. again vide S.E.,

Secretary works Keonihar letter No. 2290 dt. 22.03.2023. compensation amount has
Department' The meetin8 

been-deposited with L.A.O., Keonjhar vide S.E., Keonjhar Ietter No.
was also attended by the 

4210 dt. 26.O5,2O2t.19 (1) notification is to be declared.
Collector, Keonjhar. iil TREE FELUNG (7g Nos) - Tree felling permission for 51 nos. of tree
o closure prop_osal l":-?":n has been approved by the D.F.o., Keonjhar vide his letter No. 6380
submitted to Govt. in works dt. 20.09.2021. Rs. 479,692/- towards working cost of tree felling
Deptt., odisha vide C'E'(- . has been deposited with DM, oFDc vide s.E. letter No. 9048 dt.
world Bank Projects) odisha 

29.Lz.zo2L. Felling process is yet to be initiated. D.M., oFDc,
letter No' 35520 date 

Keonjhar has been requested to start the work vide S.E., Keonjhar
24.09.2o2L' 

- -. - (R&B) Division letter No. 3490 dt. 2t.o5.2o22. The DM,OFDC has

20,581.00 o As desired by H.on'ble T* L""n'r"quested to fell the trees vide SE, Keonjhar(R&B) Division
Champua and subsequent letter No. 3490 dt. Z'.OS.ZO2Z and G328 dt. 20.08.2022.
instruction by the Collector o Balance 27 Nos. tree are coming under forest area for which
& chairperson-cum- diversion proposat will be submitted.
Managing Trustee, DMF' iiil Forest irrr", - Forest diversion 0.95 HA required.
Keonjhar, the left out portion 

status - Forest diversion proposal under preparation & will be
of the road has been
proposed to be taken up il:T'ffd,]oo:i:5::f[fi:n; to conduct gram sabha vide s.E

with rigid pavement in the tetter No. 89g1 dt. 27.tZ.ZO2t and 6053 dt. LZ.O*.2O22.
available RoW. Accordingly . prol".t to be closed as per the decision taken during the review
the c.E (wBPs), Odisha has 

-eetine held on ot.71.2021under the chairmanship of the
been requested to keep hold cor.ifsione.-cum-secretary works Department. The meeting was
the closure of the contract 

also attended by the coltector, Keonjhar
vide c.C.E, Keonjhar letter o closure proposa! has been submitted to Gow. in works Deptt.,
No. 5363 dt. 25'11'2022 & 

odisha riie i.r.l wortd Bank Projects)odisha letter No. 36520 date
S.E., Keonjhar letter No. 24-og-2o21& comoliance submitted vide S.E.. (eonihar letter No.

24,2O,75,43,71,55,93
84.00 5.00

).
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EER&B
Keonjhar

EER&B
Keonjhar

Wldening &
strenglhening road
fromDubuna 77,U,O!t,@3081 12,13,85,:Xr05,2O,22,7OO.!L,L3,69A3
Kalimati roadfrom O.(Xt 18.Gr.17.q, (X) 5.OO

56/000 K.M. to
63/160 K.M.

Eileipada-
Nuamundi
JharkhandBorder 26,78,97,OOL551 23,75,27,9003,03,69,100.20,24,93,99 3,50,44,010
via 0.00 21.11.16.00 00 0.00 .00
Murgamadhadev -

15.00 km

[.A issues - 07.7N Ac land to be acquired.
Status - Gram Sabha conducted for village Sialijoda and Kitabeda at Deoihar G.P. on dt.

Road orooer.o-ol.t.d22.OL.202l was unsuccessful and in village Bileipada on dt.30.01.2021 was successful.

"*."o, 
Z6O ii, f lnii Gram Sabha for second time at village Deoihar completed successfully on 26.l;0.202t

d;;;; Jri";."'.fi l- ana Gram Sabha at Kitabeda and Sialijoda village for the second time held on dt:- 28.10
. 
--- -- -- -" - 2O2l became unsuccessful. Gram Sabha to be done for 3rd time in village Kitabeda &lssue' 

siarijoda.
After submission of the resolution of Gram sabha by the L.A.O., Keonjhar,4{1}
notification will be issued by Govt. in R&DM Department.
[.A issues - 5.300 Ac land to be acquired.

Closure orooosat has Status - Gram Sabha in Purunarrni & Naibuga was successful. But Gram Sabha for

;;;; ;;;;;-- village Dubuna was conducted on dt. 22.to.2021but unsuccessful. After conducting

w"rf,ib""*|m"",. gram sabha for 2nd time proposal will be sent to Govt. in R&DM Department for 4{1)

OOlrf," f 

"ti", 
fv". iOia notification. The NCDS, Bhubaneswar has also requested R&DM Department to issue

- - 
i,. Zg.Oi.r-oif 

-'- notification vide their letter No. 887/SIA/NCDS dt. t7 .O2.2OZZ.

.oi.rni.ri"ii" . Proiect to be closed as per the decision taken during the review meeting held on

division "tft. "ia. 
OL.LI.2021under the chairmanship of the Commissioner-cum-Secretary, works

i"tt", tU". sOSS ai. Department. The meeting was also attended by the Collector & District Magistrate,

Og.Oi.Ziizii ii" ir Keonjhar and he has suggested to close the contract & execute the balance work with

wt;Hil;;,oj;ti;l' :t:i:t:"r#rosar has been approved vide works Department, odisha retter No. 1068- dt. 29.01.2022 communicated to division office vide letter No. 5098 dt. 09.02.2022 ot
the C.E (World Bank Projects), Odisha.

[.A issues - 20.955 Ac land to be acquired.
Status - . 11(1) notification has been issued.
r Objections hearing for 2 Nos village was conductedon22.O9.2O2l.
r Valuation of structure in form 9(B) & 9(C) has been submitted to the L.A.O., Keonjhar
vide S.E. letter No. 5175 dt. 14.07.2022 & 9(A) submitted vide S.E., Keonjhar (R&B)

Road work completed Division letter No. 6922 dt, 07.09.2022, Cornpensation amount has been deposited
except 120 mtr due to with L.A.O., Keonjhar. for 19(1) declaration & communicated vide S.E, Keonjhar letter
existance of L.A lssue. No.4210 dt. 26.05.2023. 19 (t) notification is to be declared.

Baitarani R,F. =7l4oo to 8/955 Km. Diversion proposal for 0.933 H.A in village
Khuntapani has been approved by the D.F.O., Keonjhar vide order No. 226 dt.
24.05.202L.
Tree cutting - out of 435 nos., 408 Nos. completed. Balance will be felled after L.A (Rs.
22.35 takhs has been paid to OFDC, Keonjhar for felling of trees!.

L,X),11,8il
.00

lmpvt. Of road
from Bamebari to
Ranasala Ghati via

EER&B i:f.ifli{:3,
KeonJnar 

K.M. of Joda

Bamebari road
express way road
No.ll

70,1s,BL,OO 585 / 59,11,06,700 I L,O4,7 4,3O 52,L1,13,il 5,99,93,051
0.00 05.12.17.00 0.00 9.00 .oo
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tmPvt. of road from
Bhadrasahi to Nalda via

EE R& B Barbil (from 305/ 000 44,42,91,(X)

Keonjhar K.M. to 31U925 K.M') 0.00

of BBN road such as two
lineing

L5g5 I 38,35,93,000.0 6,06,98,000 29,O7,L5,L8 9,28,77,81

09.09.200 .oo 7.q) 3.00

L7 40 I 10,31,47,100, O 4,42,05,9o0 6,10,6L,7 4L. 4,20,85,35

08.10.200 .oo 00 9.00

23L6 I 08 17,7 6,60,OO0.041,45,40,00 59,43,542'0 !7,17,L6,4
s8.00.L2.2L 0 0.00

L.A - Proposal for direct purchase of 0.715 AC of private land has been sent to

L.A.O., Keonihar vide S.E., Keonihar letter No' 9355 dt' 02'11'2023'

Tree felling = Total 97 nos

ln non-forest area - 62 Nos & Forest area - 35 Nos tree Felling completed'

Forest area - 0.586 HA (307.370 Km to 311,925 Km) Forest diversion proposal

aooroved vide D.F.O., Keonihar letter No' 8493 dt' 05'11'2023'
on-Going piantation (194 Nos.) - DM OFDC has been requested to provide estimate as per

compensatory aforestation scheme vide s.E Ietter No. 9654 dt. 25.11.2022.

SHTFTING OF WATER PIPE IINE -
An amount of Rs, 227.66 lakh has been deposed with the s.E, P.H. Division

Keonjhar on dt. 08.09.2021 for shifting of pipe !ine. work is yet to be started'

Electric shifting' ComPleted

On-Goin7
Date of

completion
as per 

No hinderances (Highly delayed)
aSreement

is

29.09.2t

Tree felling 390 Nos.

Tree felling 388 nos comPleted'

,oint verification report for 2 Nos trees under champua Forest RanSe submitted

to D.F.o., Keonjhar vide S.E., Keonjhar letter No. 9238 dt. 31.10.2023 for

obtainingfellingpermission.fellingpermissionhasbeenaccordedvideDFo,
Keonihar letter t{o. rusz dtd. 18.11.2023. D.M., OFDC has been requested to

on'Going ororid" estimate for felling of 2 nos of trees & plantation of 4 nos of trees vide
Date of i.e.. Keonihar letter No, 10056 dt. 22.t1.202t

completion o"r"r."tion - The Tahasildar, Jhumpura & Banspal have been requested for
as per 

demarcation of road land vide A.E.E., Keonjhar (R&B) Sub-Division No. I letter No.
agreement 321 dt. L2.O7.2OZZ& 325 dt. 12.07,2022 respectively & demarcation is in

m'itr'zl 3l?iffi Etec. Line: - shifting work completed'

Shifting of JsPt slurry pipeline - Deputy G.M., tsPL has been asked for shifting of

slurrypipelinevideS.E.,Keonjhar(R&B)DivnletterNo.4132dt.06.06.2022'
6598dt.29-08-2022,1458dt.t7.02.202?&3790dt'12'05'2023'
shifting of water suppty pipe line - The s.E Rws&s, Keonjhar has been requested

to take n"."$"ry rt"ps for shifting of pipe line vide s.E., Keonihar (R&B) Division

lmPvt. of Rangadihi-

-'"'jfi :, I,Ti[,lf tr, ili[: 
x m3's3'oo

K.M.

Widening &

j::: :. ;'J:I"-J,T I'J,'#ljio"', ",00'ooKeonjhar from 31/000 K.M. to
s6l000 K.M.

)



t2 EER&B
Keonjhar

Widening & strengthening
road from Kushakala-
singhpur-Bonai Boarder 14,67,63,O0O 248/. 128.L2. 4,N,28,9(n, !0,27,34,7O

from 0/00o K.M. to t4l7ilg 'oo 2L 0o 0'00

K.M.

1,26 A7,t33. 3,L3,91,7 67
00 .00

1,42,10,9610. 3,37,9!r,040
00 .(x,

On-Going
Date of

completion
as per No hinderances (Detayedt

agreement
is

19.07.23

Shifting of Electric line:- Work completed.
Tree felling:Total tree felling required 93 Nos. (Non-forest area32Nos & Forest area6l Nos)
Tree felling 32 nos (29 nos in Govt. land & 3 Nos in Pvt. land). Felling permission for 32 Nos
ol trees has been accorded vide D.F.o., Keonjhar letter No. 3z1s dt. 04.04,2023. The
estimate for working cost of Rs. 1,60,177/- has been received from OFDC, Keonihar vlde

on-Going lefterNo.L677dt.og.o7.2023&depositedwithD.M.,oFDCondt.tS,oT.2o2g.2gNostree
Date of felling completed.

completion Forest Diversion - 0.896 HA - Tree felling - 61 (59+2) Nos Diversion proposa! approved vide
as per order N. ^39 dt. 01,1r,2023 of the D F.o., Ke:njhar. The DM, OFDC ' - 5een requested to

agreement provide felling estimate for 59 Nos of tree & plantation estimate for 118 Nos of trees vide
is S.E., Keonjhar letter No. 9392 dt. 02.1-1..2029. Tree felling estimate for Rs. 3,24,805/- has

22.06.23 been received vide letter No. 771 dt. 16.11.2023 of D.M., oFDC, Keonjhar. Rs. 3,24,g05/-
has been deposited with D.M. OFDC vide S.E. Keonjhar letter No. gg77 dt.2t,tt.2l2g.
Felling permission 2 nos of trees has been accorded vide letter No. 13253 dt. ZL.LL.2O23 ol
the DFO, Keonlhar. DM, OFDC has been requested to provide estimate for felling &
plantation of trees vide S.E,, l(eonjhar letter No. 10003 dt. 22.:-]..ZOZ3.5g nos tree felling
completed out of G1 nos.

Land Acquisition - Private land - L4.774 Ac. ln villages Kundaposi, Balada, Badakalimati,
Dubuna under Barbil Tahasil
Status -online proposal reuploaded & recommunicated to L.A.o., Keonjhar vide s.E
Keonjhar letter No. 5445 dt. 13.07.2023 & compliance submitted vide S.E. Keonjhar letter
No' 6071 dt. 31.07.2023' Gram Sabhas in village Balada, Kundaposi, Badakalimati, Dubuna
were held on 21st, Z2nd, Z3rd & 24th Nov-2023 respectively.

On-Going Electric shifting - The Executive Engineer, TPNODI. JED Joda has been requested to provide
estimate vide SDO, G.E (R&B) Sub-Division letter No. 371 dt,IZ.LZ.ZOZZ.
Tree felling - (56 Nos) Non-forest area - Felting permission for 65 nos of tree has been
accorded by the DFO, Keonjhar vide letter No. 1ogg3 dt. 07.10.2023.
An amount of Rs, 5,79,58{- towards tree ferting & has been deposited with D,M., oFDC,
Keonihar on dt. 17.10.2023 vide s.E., Keonihar letter No. 8843 dt. ,,7.1o.2o23-Tree felling
66 nos completed.

Gram sabha conducted in village Tigiria, Kaliahata, sarupat, patkilpur on 26th &
Rangamatia on 27th September2O22.

On'Going Working perrnission for upgradation of Kutcha forest road constructed prior to
25.10.1980 to Pucca road by black topping has been accorded vide order No. 238 dt.
22,07.2023 of the D.F.O., Keonjhar.
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lmpvt. to road from BBN

EE R& B :::::'#"!:;'il;:.t"*" 16,oo,oo,(xro 24l4tz8.t2.4,8o,oo,ooo. 11,2o,oo,oo
Keonihar 

stand ch. o/8 K.M. to 3/ '00 21 0o o'uo

a27 X*M.

L4
EER&B

Keonjhar

lmprovement of KIDCO
road Palaspanga to
Bamebari via Jagadala Dam - - - -

(lmprovement to 69'53'45'000 2288131'05'

Palaspanga- Bamebari Road'oo 22

(ODR) to 4 lane from Ch.

22l0t5 KM to 271635 KM)

Widdening and
strengthening of 23,80,30,000 3tou 29.08.
Nudurpada- Kaliahata road .00 22
trom?2tOO to 40/00 KM

69,53,45,00
0.00

23,80,30,00
0.00

{E EER&B
'" Keonlhar

.(



lmpvt. of Mareigaon
EE R&B Chhak to Soso via 22,82,71,@O,2L6a122.11 6,84,81,300.15 ,97 ,89,70

Ghatagoan Dhenkaroadfrom0/00O00 .21 000.00
K.M. To 141000 t(.M,

On-Golng
Date of

r,4g,7 6,ggL.o 4,56,L6,rrg.com 
pl etl on a s

o(p 
"r."i,iln,,,07,09.2?

On-Golng
Date of

L,43,53,442.05,41,27,85A, 
com pletlon a s

ooo 
"r'"|'i'"n"'07.10.23

On-Golng
Date of

1,33,20,837.08 ,8g,7g,l63.comPletion 
as The forest diversion proposal of the Range officer, Deogaon has been

OO0 - ilt ^. accorded vide DFO, wltO life Anandapur
agreement is

05.11,23

Not Started

Not Started Tender under process

Not Started

EE R&B
Ghatagoan

lmpvt. of Sailong-
Brahmanipal
Xhaliamenta road from
0/000 K.M. To t4l800
K.M,

lmpvt. of
EER&B Harichandanpurto

Ghatagoan Daitari road from 1/fi10
x.M. To 16/000 r.M.

Strengthening to
Rangadihi-Phuljhar-
Balabhadrapu r-Jagada la

EE R&B Dam Roadfrom Ch.
Keonjhar 5/384 km to Ch. 17 l42O

km in the district of
Keonjhar under DMF for
the year 2022-24

Const. of Bridge over
EE RWD-ll "Baitarani" at 2.80 K.M.
Keonjhar on Fulkanlei- lndupur

Road

EE RWD-ll Const. of HL Bridge over
Keonihar river "Baitarani at 4.1O

K.M. on Urti-Sarei road

20,49,7 7,O0[. 2L68 | 22.Lr
00 .2t

6,14,93,100. 14,:14,83,90
000.00

:|4, 10,00,000. 2L68 | 22.LL
00 .27

10,23,00,00 23,87,00,00
0.000.00

19 1 1. 17.82.000. 
4359 / 26'L

oo 2.22
ofilz'az'oo

1633126.tL

l3'"''o'o*"rti;r, 3'oo'ooo'oole;:6'7o'oo

16.11.20

L6r3l
L7 ,U,97 ,W.26.11.18, 16,98,652.q' 17,17 ,98,9

963306/1a.09 8.00
.22

t6

2l

)



EE RWD-ll lmpvt. of road from Rugudi to
Keonjhar Kalmang

EE RWD-ll tmpvt. of road from Kalmang (Dist.
I(eonjhar Boundary) to Joribaha!

EE RWD.II
Keonjhar

EE RWD-II
Keonjhar

11,88,96,000.o0 'rl.il.ro 
3'57'68'800'0 

8,!t,27,2oo.oo 89,s9,480.00 2,6l,os,rzo.o0on-Going

17,98,68,000.o0 :lfl.ro r,1o,ooo.oo 17,e7,s8,000.00 1,10,000.00 On-Going

Not Started

Out of 5.00km (CC Pavement) only CC Pavement -
1.150km completed

Tender Under sub-judice WPC no- 2899L l2O2L

Due to new SOR- 2022, the revised estimate (more
than Rs.lo.fl) crore) sbmitted to C.E Roads for
revised T.S at C.E, Road ,R.W(O),BBSR as per the
letter no 2568 dtd 22.0a.2023 of CEO, DMF,
Keonjhar

lmprovement of Gopinathpur to

i: j"Y,,? j'Xl"Tilil:ll#f :i[ilfl ;1'n"rre,c3,24,ooo.ooi1?:!*'
lhe year 2O2t-22.

32Ol
31.01.23

32Al
31.01.23

76,43,24,0O0.00

20,15,92,000.00

15,88,94,000.00

24

lmprovement of Lasarda Karrow
bridge to Tanto Via- Lotoani road
under DMF in the district of
Keonjharfor the year 2022-23. (Start
from Karrow Bridge point of lasarda 20,15,92,000.00
village, passes through the village
Lotpani and & ends at NH-520 at
Tanto village from Ch.O/000 KM to
6/850 KM.

lmprovement of Juruli to
Bichhakundi Via Khandabandha road
in the district of Keonjhar under
DMF for the year 2022-23. (Start

L'#"',;*;T;iilj,"ji:r::i:" 1s,88,s4,ooo.oo

passes through the village
(handbandh & ends at village
Bichhakundi from Ch.0/000 KM to
8/710 KM.

Due to new SOR- 2022, the revised estimate (more
than Rs.10.dl crore) sbmitted to C.E Roads for

Not Started revised T.S at C.E, Road ,R.W(O),BBSR as per the
letter no 2568 dtd 22.08.2023 of CEO, DMF,
Keonjhar

Due to new SOR- 2022, the revised estimate (more
thanRs.10.00crore) sbmitted to C.ERoads for

Not Started revised T.S at C.E, Road ,R.W(O),BBSR as per the
letter no 2568 dtd 22.08.2023 of CEO, DMF,
Keonihar

.(



DeveloPment of

-- DFO,Keonjha Community Centre 6,23,74,000 136/10.0 0

'o , Facility at KaniiPani, .00 1.23

Keonjhar

lmpvt. Of Pancham
chhak to
Naradangipetha
Forest road from
0/00 K.M. to 15/00
K.M

849/18.0
2,60,15,099 6.19
.@ 2O34lOg.2'10'OO'OOO'OO 

50'15'09900 2'0&00'fi'0'00 2'00'000

tt.2L

6,23,74,OO0.O0 Not Started

On-Going27 DFO

Anandpur

)

llc to be submitted Status
;1 No

Neme o, the
Deoartment/

Name of the P.oJect
Sanclioned

Sanction
Order wlth

date

Belante amount to
be released

UC Subml$ed
Executlve
Agency


